
 
 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Parks and Recreation Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  January 19, 2009 
 
Subject: January Project Update for the Community Development 

Corporation  

. 
 

B.F. Phillips Community Park – Phase 2 
 

The Consultants have begun preparation of the design and construction drawings for 
Phase 2.  

 
Cottonwood Creek Project 

 
Project is on hold until the developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 The park is complete with the exception of sod, irrigation reroutes and the punch list 

items.   
 

Crescent Park 
 
The park is complete with the exception of punch list items and as-builts. 
 

Stephens Green Park 
 
The Park is complete with the exception of punch list items.   
 
 



  

 
Hummingbird Park 

 
The project should be completed by the end of January with the exception of punch 
list items. 
 

Hickory Street Trail Project 
  

The consultants continue to develop the construction drawings.  We should bid this 
project in the next couple of months. 

 
Youth Center / Community Center Demo 
  

The demolition portion of this project should be out to bid in January and the actual 
demolition of the structures and the pool will likely occur in March or April.  We will be 
taking the awarded bid to City Council in February. 
 
We should take the contract for Youth Center Design Services to City Council for 
consideration in the next couple of months. 

 
Stonelake Trail Extension 
 

The Developer has constructed the majority of the trail improvements.  The Contractor 
should be 100% complete with the project, with the exception of the punch list items 
finished sometime in February. 

 
Dog Park 
 

The revised Master Plan went to City Council for their approval at their January 20th 
meeting.  

 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this work.  The timing 
of this project will be driven by when the developer constructs the next phase of the 
subdivision. 

 
College Parkway Trail 
  

Oncor is currently executing the easements and filing them at the County.  We should 
bid the project in the next couple of months. 
 

Bicentennial Expansion 
 

Staff anticipates on taking the design contract with Jacobs Consulting to City Council 
for consideration in the next couple of months.  

 
 



  

Duncan Park 
 

The Consultants are working on the design and construction drawings for the 
renovation and the project should bid this spring.  


